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To: Bruce B, osk -/¢

(cc: Dave W., Bob B.)

C?/- /

Subject: Progress Report

Contract No. DC-1501 A /

16 January 67 thru 15 February 67 -
1. R&D Effort

1. Thermal Balance Amnalysis
PPA vs. Cockpit Environment
No further activity has been accomplished during this
reporting period, Information requested from|:|
has not been received to date.

1, Improved Communications Cord
A DCN will be forwarded to the field covering this change
on 3 March 67,

1, Improved LH Valve, Helmet Op System
Six (6) each valves have been tested extensively and
proved to be satisfactory. Two (2) each units have been
returned to the field. The GN $S970-5-6, 1055 and 1056
PPA Helmets which were delivered have these new valves
installed. The GN S970-1055-2 and 1056-2 PPA Helmets
will also incorporate this valve,

1. Flotation Inflation Valve/Oral Inflation Valve Interlock
This item has been dropped per direction of Bruce B. and
no further work will be accomplished.

1. Supplemental Thermal Protection
The helmet with the oxygen constant flow valve was shipped
to the field on 2 December 66. No report has been received
on this item to date.

1, Visor Latch, Positive Lock

The latch was installed on the 5-2 helmet and present’
the meeting held on 15 February 67 | | T
was accepted for further evaluation.
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1.7 Auxiliary Flotation Gear

The 5-4 PPA which incorporated the relocation of the
CO; inflator valve on the suit, water drainage panels
in the legs and pockets and the auxiliary flotation collar

was delivered tol:glon 15 February 67 and pool
demonstrated by Bruce B.

The article is to be returned to the factory to have the
automatic inflator installed on the auxiliary collar. Also,
the volume of the bladder will be reduced in those areas
where there is interference with the parachute canopy
releases. The volume at the back of the neck will be in-
creased for greater support in the water. The lanyard
knob will be changed to the standard article.

1.8 Increase of Suit Flotation

It is expected that a prototype garment will be completed
for testing by 15 March 67.

1.9 Manual Access to CO2 Valves

The relocation of the CO; inflator valve was accomplished
on the 5-4 PPA when delivered to: on 15 February.

Cockpit evaluations were made and it was decided to re-
place the lanyard ball with the standard knob due to possible
interference between it and the seat belt. A two (2) psi
relief valve will also be installed in the flotation bladder
for protection against an accidental inflation during flight.

This work will be accomplished when the PPA is returned
to the factory.

1.10 Life Raft

A prototype open end boarding raft with a low center of
gravity was submitted and pool evaluated atl_h_d—_l on
16 February 67 by Bruce B, This raft also had an orally
inflatable floor for insulation against cold water.

The raft design was well received by personr) |

present and authorization to proceed with another un’
testing was given and will incorporate less bulk to~
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1.10  Life Raft (cont'd)
the packaging requirements for the seat kit.

It is expected that this will be completed for testing before
15 March 67.

1.11  Study of Helmet Shell Protective Features

A report will be submitted on this item before 15 March 67.

1.12 Improved Water Drainage from Coverall Legs and Pockets

The modification of the coveralls in the field to provide
drainage panels will be done at the factory per direction
of Bruce B.

1.13  Feasibility Study of Heating Gloves During Parachute Descent

Authorization to proceed with a prototype pair of gloves has
been received.

It is expected that a glove bladder with heating element will
be completed for testing by 30 March 67.

1.14 Improved Visor Up-Lock

A Service Bulletin will be sent to the field covering this item
by 15 March 67,

1.15 Super Spacer Undergarment

This item has been dropped per directive received from

Bruce B. STAT

JAR/es
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New Equipment and Spare Parts
Contract No. DC-CT-1503

Purchase Request No.

Customer

PR GN-67-07-25-005
PR-GN-67-08-23-009
PR-GN-67-11-16-031

)

PR-GN-67-10-04-020

PR-GN-67-10-17-025

PR-GN-67-12-08-040

PR-GN-67-11-30-038

PR-GN-67-12-22-042

Common

6 pr GN 10434G01 Ear Cup Assy

Description

60 ea GN A2859 COp Inflator

For GN ACS1438 Coverall, S/N 1045-4:
1 ea GN ACS1225, 1226, 2216, 2217 Hose Assy
I ea GN A2859 CO, Inflator

For

For

For

16 pkg GN P3004 Tubing, Heat Shrinkable

For GN ACS1617-3 Flotation Garment, S/N 17:
1 ea GN A2859 CO, Inflator

1 ea GN P8239 CO, Cylinder

1 ea GN 10425G16 Shell, F/P Clove

S/N 1055:

1

1 ea GN A2859 CO; Inflator for #1 GN S970 PrA

ea GN S970 PPA (#2)

S/N 1056:

1

ea GN S970 PPA (#2)

For #1 GN S970 PPA:

1

1
1
1

ea GN ACS1438 Coverall

ea GN ACS2212 and 2213 Hose Assy
ea GN ACS2200-1 Top Pad, Oval, Helmet
ea GN ACS2201-1 Insert, Top Pad, Oval

GN S970 PPA, S/N 5:

1 ea GN ACS1225, 1226, 2212, 2213, 2216,

and 2217 Hose Assy

For GN 10611G01 Cover, Ext., S/N 1046-3:
1 ea GN A2859 CO, Inflator
1 ea GN P8239 CO, Cylinder
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20 February 67

10 March 67

20 March 67
10 March 67

15 March 67
10 March 67
31 March 67

Held til #2 Approved

28 April 67
24 February 67

24 February 67

28 April 67
3 March 67

10 March 67
10 March 67

24 February 67

10 March 67
10 March 67
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New Equipment and Spare Parts

Contract No. DC-CT-1503

Purchase Request No. Customer Description
PR-GN-67-01-12-043 2 26 pt GN P254 Toluol
PR-GN-67-01-25-044 2 50 ea GN P-B7047 Socket
8 ea GN ACS2266-2 Spring, Med. -Helmet
Counterbalance
3 ea GN 10425G06 Shell, F/P Glove
) 5 ea GN 10425G16 Shell, F/P Glove
To Be Advised 2 1 ea GN S985-3 Kit, Pressure Sealing Closure
: Replacement
PR-GN-67-02-01-046 2 17 ea GN P-B3895A Needle, Bleed

55 ea GN P-A3268 Plunger, Valve

15 ea GN P-A4230 Disc, Check Valve
35 ea GN P-B3266 Check Valve, Bleed
12 ea GN P-B3896A Insert, Needle

To Be Advised 2 1 ea GN A2345 Coverall Less GN A2456 Con-
troller Assy
1 ea GN A2347 Cover, Exterior with Flotation
Garment and Torso Harness

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160023-7

JAx
1 Marw.
Page 5 of o

Estimated Delivery Da..

17 March 67

17 March 67

17 March 67
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20 February 67

13 March 67

13 March 67
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17 March 67

17 March 67
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Repair and Modification 1 Marca.
Contract No. DC-TM-1504 Page 6 of o

Work Order No.

To be advised
W/O-GN-67-10-25-008

y/O—GN-67-12-13-013

W/O-GN-67-01-19-016

W/O-GN-67-02-10-017

Customer

1

Description

To be modified to GN A2885 configuration
1 ea GN ACS-H880N Helmet, S/N 1054

For GN ACS1438 Coverall, S/N 1050-4
1 ea GN A2859 CO, Inflator

Receiving & Shipping Record Purposes Only
6 Items received and to be replaced (For
GN 8970 PPA, S/N 1055 and 1056,
PR-GN-67-10-04-020)

Receiving & Shipping Record Purposes Only
1 ea GN ACS1621 Helmet
1 ea GN A2840 Counterbalance Spring Assy
1 ea GN A2635 PPG Visor #5

To be repaired
1 ea GN A2345-71 Coverall, Ser. No. 3036
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pending customer decision

10 March 67

Upon receipt from supplier-
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30 April 67
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3 March 67



